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WRITER’S DIRECT DIAL 

(202) 828-9473 
Marlene H. Dortch, Secretary 
Federal Communications Commission 
445 12’ Street, S.W. 
Washington, D.C. 20554 

Re: E91 1 Quarterly Report 
Rural Cellular Corporation for itself and its affiliates 

Dear Ms. Dortch: 

On behalfofRural Cellular Corporation and its subsidiaries’ (collectively, “RCC”) this letter 
is submitted to report the status of the company’s implementation of E91 1 services. 

RCC is a digital wireless carrier operating cellular radiotelephone and/or personal 
communications services in multiple markets. RCC is a Tier II carrier as defined in Revision ofthe 
Commission’s Rules to Ensure Compatibility with Enhanced 91 I Emergency Calling Systems, CC 
Docket No. 94-102, Order to Stay, 2002 FCC LEXIS 3638, FCC 02-210 (2002) (“Phase ZZStay 
Order”). This report is submitted in compliance with the terms of the Phase ZZStay Order. 

Should any questions arise with respect to this matter, please feel fkee to communicate 
directly with the undersigned. 

Very truly yours, 

Pamela L. Gist 

This report pertains to the following companies which are wholly-owned subsidiaries of 
Rural Cellular Corporation and are authorized by the FCC to provide broadband Commercial 
Mobile Radio Service: RCC Atlantic, Inc., RCC Holdings, Inc., RCC Minnesota, Inc., 
Wireless Alliance, LLC and TLA Spectrum, L.L.C. 



Rural Cellular Corp. E91 1 Implementation Report 

Summary 

Rural Cellular Corporation (“Rural Cellular”) continues to diligently fulfill the numerous 
Phase 1 and Phase 2, wireless E911 requests that have been received. In general, the 
Phase 1 requests continue to be completed with minor difficulties, typically in the form of 
database, network or PSAP issues. In the past quarter, Rural Cellular has made 
substantial progress regarding our Phase 2 deployment; however, we continue to be 
concerned about the realistic accuracy that a rural network-based solution can provide. 

The deployment of wireless location services has been a fluid process for Rural Cellular, 
as we attempt to embrace these services in the rapidly changing wireless landscape. 
Rural Cellular has migrated from a plan to deploy handset solutions early last year, to the 
actual deployment of a network-based solution in three states in early 2003. The lack of 
TDMA handsets with GPS functionality for Rural Cellular’s predominately TDMA 
networks has compelled our decision to deploy a network-based solution. Although we 
are relatively comfortable that we can meet the first 50% benchmark for Phase 2, it now 
appears unrealistic that we can achieve 100% Phase 2 compliance in our rural areas with 
the network-based technology. 

Unlike many Tier 1 and Tier 2 carriers that have chosen a network-based solution, Rural 
Cellular’s markets do not have the population density to allow the averaging of our 
RSA’s with MSA accuracy results to achieve the mandated accuracy. In light of these 
circumstances, Rural Cellular is faced with a daunting decision: continue to deploy a 
network-based solution for Phase 2, knowing that full compliance is not likely to be 
achieved or migrate to a handset-based solution. The handset-based solution would 
involve a complete overlay or conversion of our TDMA networks to CDMA technology, 
or possibly GSM should a GSWaGPS handset become available. This network 
migration would place an unreasonable burden in terms of capital investment given the 
timeline for compliance set forth for GPS handset sales and replacement. 

With these challenges in mind, Rural Cellular encourages the FCC to consider either 
relaxed accuracy standards for rural areas and/or extended timelines for TDMA carriers 
to migrate to CDMNaGPS capable networks. In spite of these challenges, Rural Cellular 
will continue in our good faith efforts to meet our Phase 2 responsibilities. 

Network Based Solution: 

As mentioned, Rural Cellular is deploying a network-based solution, provided by 
Grayson Wireless, which utilizes a complex triangulation method to approximate the 
location of a 91 1-wireless caller. Grayson requires the installation of additional 
equipment, power and data circuits at each cell to gather data from the call. In general, 



most sites will utilize the Time Difference of Arrival (TDOA) data to determine the 
handset’s location. However Grayson has recommended large and cumbersome Angle of 
Arrival (AOA) antennas at many of our sites where there is no third point of reference for 
the triangulation calculation. These AOA antennas provide the angle of the signal that is 
transmitted by the handset, providing the critical third reference point. After substantial 
review of Rural Cellular’s cell sites and tower locations numerous challenges have 
surfaced in our attempts to deploy these AOA antennas. In many instances the tower will 
not support the additional weight of the AOA antennas and the necessary cables to 
connect to the antennas. In some cases the installation of AOA antennas would be 
delayed or blocked by state environmental review or local zoning boards. For example, 
recently in Vermont a request to add one antenna to an existing cell site was delayed for 
over three years due to local zoning battles. These additional obstacles result in a 
substantial financial and regulatory burden on Rural Cellular in our attempts to comply 
with the mandate. Rural Cellular has installed Grayson equipment in all of the states 
where we have Phase 2 requests. The accuracy data compiled in these states will 
determine the long-term viability of a network-based solution in Rural Cellular’s non- 
urban markets. 

Status of Phase 1 Requests: 

Vermont: 
Vermont. 

Maine: Rural Cellular is working with the state of Maine on their first Phase I, wireless 
E91 1 trial. The Phase I trial is being conducted in the County of Lincoln, and is being 
coordinated by the state’s Emergency Services Communications Bureau. Testing is 
currently underway and we hope to turn the system up by May 11,2003. 

Minnesota: Rural Cellular has been actively working to complete our Phase I 
deployments in Minnesota. At this point many of the counties have been completed and 
tested. We have turned up several counties since our last filing. In most cases, the 
remaining counties have not been completed due to delays in the cell site addressing and 
call routing instruction process. Rural Cellular, in conjunction with our database 
provider, Intrado, has provided the appropriate information to the state for cell site 
addressing and routing instructions. The state then forwards thn  information to the 
counties for “official addressing and routing”; unfortunately, due to limited resources the 
process in several counties has been delayed. In three other counties Rural Cellular has a 
partnership with T-Mobile where network elements are shared. This relationship has 
complicated the deployment process due to routing issues. At this point the process is 
moving forward and we hope to complete Phase I deployment m the near future. In the 
case of Steams County, Rural Cellular’s network supports AT&T wireless customers and 
we are working through routing issues to bring the Phase I services online. In all of these 
instances, Rural Cellular is confident that progress is being made and we hope to 
complete all Phase I requests in the state of Minnesota in the near future. 

Rural Cellular has completed the Phase I requirements in the state of 



Alabama: At this point most of the counties in Alabama that requested Phase I services 
have been tested and are in service. In the remaining counties, Rural Cellular is waiting 
for resolution of either the database addressing problems, and challenges with the local 
telephone company and/or PSAP. In Fayette and Lamar counties, confusion related to 
the ALI database connection delayed the Phase I deployment. These issues have been 
resolved and we hope to deploy both counties in the next few days. We will be re-testing 
Talladega county in the near future, and we are awaiting a connection to the standalone 
ALIs at the Covington and Coffee CtyRnterprise PSAPs in order to proceed with their 
Phase I deployment. Rural Cellular expects these remaining issues to be resolved 
allowing the full Phase I deployment to be completed within the coming months. 

Oregon: Rural Cellular has completed the deployment of Phase I in all of our Oregon 
service areas that have requested Phase I service. 

Washington: Rural Cellular has received Phase I service requests from several counties 
in the state of Washington. The necessary circuits to the selective routers have been 
ordered and we expect their installation in the near future. At that point we can complete 
deployment of Phase I service in the state of Washington. 

Massachusetts: Rural Cellular has received a Phase I request for the commonwealth of 
Massachusetts. We did experience some delays in the acceptance process of our trunking 
proposal that was submitted to the ILEC. That plan has now been accepted and we are 
proceeding toward implementation. 

Mississippi: Rural Cellular has received several requests for Phase I service from 
counties in the state of Mississippi. We have experienced some delays as we try to 
determine the preferred database, trunking and call routing plan. We are working with 
the PSAPs to resolve these issues and complete Phase I deployment. 

Kansas: Rural Cellular has not received a Phase I request from the State of Kansas. 

New York: Rural Cellular has received a Phase I request from Clinton County and we 
have issued trunking orders to start the Phase I implementation process. 

Wisconsin: Rural Cellular has not received a Phase I request from the State of 
Wisconsin. 

South Dakota: Rural Cellular has not received a Phase I request from the State of South 
Dakota. 

North Dakota: Rural Cellular has not received a Phase I request from the State of North 
Dakota. 



Status of Phase 2 Requests 

Minnesota: Rural Cellular has received a request from the state of Minnesota’s 91 1 
administrator to provide Phase 2 services. Rural Cellular has two networks operating in 
the state of Minnesota, one a TDMA network, and the second a GSM network. Rural 
Cellular has deployed a Grayson network-based solution in our TDMA markets and we 
are coordinating testinghtover with the state. We are finalizing the Grayson 
deployment in our GSM markets and hope to bring those areas on-line as soon as 
possible. As discussed previously Rural Cellular has not deployed the AOA antennas in 
the initial part of our Phase 2 deployment. Due to  the difficulty in deploying the AOA 
antennas, Rural Cellular will postpone their deployment until a future date. Preliminary 
computer models of the accuracy without the AOA antennas indicate that we may fall 
short of the accuracy required. Rural Cellular is proceeding with our deployment with 
the TDOA only network with the hope that we can achieve the necessary accuracy for 
50% of our market. Rural Cellular desires to resolve all of the outstanding Phase I issues 
in Minnesota before we fully deploy the Phase 2 network. We are confident that these 
issues will be resolved and the Phase 2 services can be implemented. 

Vermont: Rural Cellular has fully deployed the Grayson equipment to meet the first 
benchmark of 50% for Phase 2 compliance in the state of Vermont. We have turned up 
Phase 2 services in the greater Chittenden county area and hope to turn the entire system 
up in the next few weeks. Due to the sparse cell site placement and rugged terrain in 
Vermont, our vendor has recommended the deployment of AOA antennas. The AOA 
antennas present a difficult challenge in Vermont due to the lengthy zoning and permit 
process required to modify cell sites. At this point our vendor has confirmed that in the 
absence of AOA antennas it is unlikely that we will meet the 100% Phase 2 accuracy 
threshold. Rural Cellular has presented this limitation to the Vermont Enhanced 
Emergency 91 1 Board and we will be working to improve the accuracy to the best of our 
abilities. 

Alabama: Rural Cellular has received two requests for Phase 2 services ftom Alabama 
counties within OUT service area. Rural Cellular has deployed the Grayson equipment on 
the few cell sites that we have in the area. We are currently working with the county to 
resolve the database connectivity issues to bring Phase I service online. As soon as Phase 
I is deployed we will implement our Phase 2 solution. Once again we are concerned 
about the accuracy that is reasonably attainable in our rural areas with the network-based 
technology. 



RURAL CELLULAR CORPORATION 
E911 Phase I R q u c r b  Activated 

Dale E91 I Pryrrtrd 
Valid PSAP Phase I Deployment 

Region State Requesting Entity Name PSAP Date requested Rqunl  Artlvr Reson If not Date 
AL Bibb Bibb 6126lW Yes 1215102 
AL 
AL 
AL 
AL 
AL 
A 1  
AL 
AL 
AL 
AL 
AL 
AL 
AL 
AL 
AL 
AL 
AL 
AL 
AL 
AL 
AL 
AL 
AL 
AL 
AL 
AL 
AL 
AL 

KS 
KS 
KS 
KS 
KS 
KS 
KS 
KS 
KS 
KS 
KS 
KS 

Butler Butler 10110100 
Calhoun 
Chambers 
Chilton 
Chocmw 
Clay 
Clebume 
Coffee -County 
Coffee - Enterprise 
COOS 
Covington 
Crenshaw 
Dallas 
Fayette 
Geneva county 
Creene 
Hale 
Lamar 
Lomdes 
Marengo 

Pickens 
Pike 
Randolph 
Sumter 
Talladcga 
Tallapoosa 
WiIcox 

Cheyenne 
Rawlinr 
DcCatur 
Sherman 
Thomas 
Sheridan 
NOClO" 

Phillips 
Smith 
&ham 
Rooks 
0sbome 

Peny 

Calhoun 
Chambers 
Chilton 
Choclaw 
Clay 
Clebume 
Coffee 
Enterprise 
COO= 
COVi"gf0" 

Crenihaw 
Dallas 
FayCttC 

NIA 
Hale 
Lamar 
Lowndes 
Marengo 
NIA 
Piekenr 
Pike 
Randolph 
Sumter 
Talladega 
Tallapww 
Wilcox 

No Phase I request 
71lSlW 
12113lW 
6/28/99 
7flOIW 
2125lW 
212101 
212101 
No Phase I request 
IOl3OlW 
212101 
I113/W 
I1117199 
IOll7lW 
No Phase 1 request 
511 1199 
llll5lW 
1125101 
8114/00 
No Phase I request 
7117lW 
No Phase I reouert 
311101 
8114100 
7/9/99 
911199 
71191W 

No Phase I requests 
No Phase I requests 
No Phase I requests 
No Phsw I requests 
No Phase I requests 
No Phase I requests 
No Phase I requerb 
No Phase I mequesb 
No Phase I requests 
No Phase I requests 
No P h w  I requests 
No Phase I requests 

3130103 
10131102 
10130102 
1117103 
1117103 
1117103 
10131102 
4 1 1 ~ 0 3  

3120103 
1215102 

4110103 
1117103 
1117103 
4130103 
1124103 
1117103 
NIA 
1117103 

I / I  7103 
1117103 

10131102 
1117103 

Waiting for sALl connections 

Waiting for EALI connections 

Testingicutover on 511103 

Rc-trrting/cutover imminent 

06101103 

06101103 

05102103 

06/01103 

1 
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~~. 
KS 
KS 
KS 
KS 
KS 
KS 
KS 
KS 
KS 
KS 
KS 
KS 
KS 
KS 
KS 
KS 
KS 
KS 
KS 
KS 
KS 
KS 
KS 
KS 
KS 
KS 
KS 
KS 
KS 
KS 
KS 
KS 
KS 

MA 

ME 
ME 
ME 
ME 
ME 
ME 
ME 
ME 

Dale E91 1 Projected 
Vd ld  PSAP Phase I Dtplopll.l 

Region State Requntlng Entity Name PSAP D m  requested Request Active Reason If not Dale 
KS Wallace No Phase I requests 

Greely No Phase I requests 
LOZ.ll No Phase I requests " 
G"W 
Wichila 
sco11 
Lane 

Ellis 
Russell 
Ness 
Rush 
Barlo" 
Pawnee 
Hamilton 
Keamy 
Finney 
slanton 
Grant 
Haskell 
MDRDn 
Slevens 
Sward 
Hodgeman 
Gray 
Ford 
Meade 
Clark 
Edwards 
StaffMd 
Kiowa 
Pran 
Comanche 
BUk,  

Franklin 

Arwstwk 
Piscalaquis 
SomcIsc1 
Pe"obSc0t 
Waldo 
Knox 
Lincoln 
KeNUbK 

TregO 

Slate of MA 

Slate Phase I Bcla Test 

No Phase I requests 
No Phase I requests 
No Phase I requests 
No Phase I requesa 
No Phase I requests 
No Phaw I requests 
No Phase I quests 
No Phase I requests 
No Phase I requests 
No Phase I requests 
No Phase I requests 
No Phase I requests 
No Phase I mquesa 
No Phase I requests 
No Phase I requesU 
No Phase I requese 
No Phase I requests 
No Phase I requests 
No Phase I requests 
No Phase I requests 
No Phase I requests 
No Phase I ~squesls 
No Phase I requests 
No Phase I requests 
No Phaw I requests 
No Phase I requests 
No Phase I requests 
No Phase I rqucsu 
No Phase I requests 
No Phase I requests 
No Phase I q u e s a  

10128102 YCS 

No Phase I requests 
No Phase I quests 
No Phase I quests 
No Phase I quests 
No Phase I quests 
No Phase I reqwls 
No Phase I requests 
No Phase I requests 

Awaifing circuits inShllatiom 06lO1103 

05l06103 

2 
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Date E91 1 Projected 
Valid PSAP Phase I D~ploymrnt 

Region State R r q ~ e s t l n ~  Enlily Name PSAP Date requested R e q u n l  Active RraIoo If not D.tl 
ME Saeahadoc No Phase I requests 
ME 
ME 
ME 
ME 

MN 
MN 
MN 
MN 
MN 
MN 
MN 
MN 
MN 
MN 
MN 
MN 
MN 
MN 
MN 
MN 
MN 
MN 
MN 
MN 
MN 
MN 
MN 
MN 
MN 
MN 
MN 
MN 
MN 
MN 
MN 
MN 
MN 
MN 
MN 
MN 
MN 
MN 

cumberland 
York 
Oxford 
Franklin 

Ailkin 
Becker 
Beluami 
Big Stone 
Cadlo" 
CaSS 

clearwater 

Douglas 
GGi"l 
Hubbard 
Isanti 
lUSca 

Kanabec 
KitlSO" 

Koochiching 
Lake ofthe Woods 
Mahnomen 
Marshall 
Mille Lacs 
Morrison 
Norman 
OnerTail 
Pennington 
Pine 
pope 
Red Lake 
Roseau 
StWC"S 

SWiR 
Todd 
TraYeRe 
Wadma 
Wilkm 
SI. Louis 

Polk 
steam 

crow Wing 

clay 

Ai&in 
Becker 
Belmmi 
Big Stone 
car1t.m 
Cas3 
Clearwater 
Crow Wing 

Grant 
Hubbard 
lsanti 
ItaSCa 

b M k C  

K i m "  
Kwehiching 
Lake ofthe Woods 
Mahnomen 
Marshall 
Mille Lacs 
Morrison 
NWM" 
Otler Tail 
Pennington 
Pine 

Red Lake 
Roseau 
Ste "e N 
Swlfi 
Todd 
T'nvWSe 
Wadena 
Wilken 
SI. Louis 
clay 
Polk 
Steams 

Douglss 

pope 

No Phase I requests 
No Phax I requests 
No Phase I requests 
No P h i s  I requests 

2/1/01 
2/1/01 
211101 
2/1/01 
2/1/01 
2/1/01 
2/1/01 
2/1/01 
2/l/Ol 
211101 
2/1/01 
211101 
211101 
UIIOI 
211101 
211101 
2/1/01 
2/1/01 
211101 
2/1/01 
2/1/01 
2/1/01 
2/1/01 
2/1/01 
2/1/01 
2/1/01 
2/1/01 
2/1/01 
U l l O l  
UlIOl 
2/1/01 
2/1/01 
2/1/01 
2/1/01 
2/1/01 
UllOl 

U l / O l  
z imi 

4/9/03 
5129103 

3/29/02 
614102 
3/29/02 
1117103 

3/1/03 
4119102 

3126103 
3/27/02 
4/5/02 
413102 
411 1/02 
4/12/02 

4/3/02 

4/12/02 
5IIOIO2 
4123102 
11/6/02 
5l10102 
5/4/02 
11/6/02 
3/27/02 
3/15/03 

4/3/02 

Awaiting muting and addressing information 

Awaiting routing and addressing information 

Awaiting muting and addressing information 

Awaiting routing and addressing information 

Awaiting routing and addressing information 
Awaiting muting and addressing information 
Awaiting muting and addressing information 

Awaiting routing and addressing information 

Awaiting muting and addressing information 
Coordimting muting with T-mobile 
Cwrdinating muting with T-mobile 
Coordinating muting with T-mobile 
Cmrdinating with AT&T 

07/01/03 

07/01/03 

07101/03 

07101103 

07/01/03 
07/01/03 
07/01/03 

07/01/03 

07/01/03 
NA 
NA 
NA 
NA 
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P 

EO110180 

CO11O180 
E0110180 
co/Io/so 
CWlOI80 
f011018O 
EO110180 
E0110180 
EO11O180 
f011O180 

C O I l O l O l  

COIIOILO 

EO1 IOILO 

C011OlLO 

no 
no 
no 
no 
no 

AN 
AN 
AN 
AN 
AN 

HN 
HN 
HN 
HN 
HN 
HN 
HN 
HN 
HN 

ON 
ON 
ON 

sw 
sw 
sw 
sw 
sw 
sw 
sw 
sw 
sw 
SW 
SW 
sw 
SN 
sw 
sw 
SN 
SW 
SW 



Dale E911 Prolecad 
Valid PSAP Phase I Mploymrn l  

Region Stale Requesting Entity Name PSAP Date r rqunted R ~ U M  ACIIW RC~IOII ir "01 Date 
OR Gra"1 Glalll No reoue~t 
OR 
OR 
OR 
OR 
OR 
OR 
OR 
OR 
OR 
OR 
OR 

SD 
SD 
SD 
SD 
SD 
SD 
SD 
SD 
SD 
SD 

VT 

WA 
WA 
WA 
WA 
WA 
WA 
WA 
WA 
WA 
WA 
WA 

w 

Hamey 
Hermirlan PD 
Klamath 
Lake 
Lincoln 
Lim County Sheriffs Office 
Malhuer 
Toledo PD 
Umatilla Co SO 
Union 
Walows 

Clark 
Ccdington 

Day 
Deusl 
Gra"1 
Harnlin 
Lincoln 
Marshall 
Minnchaha 
ROkrct  

Vermont Slaw Enhanced 91 I Board 

A m i n  
Chelan 
Columbia 
Douglas 

Garfield 
Okanogan 
Pend Orsille 
stevms 
Wall* Walls 
whiman 

Douglas County 

Ferry 

Hamcy 
Hemirlon PD 
Klamath 
Lake 
Lincoln 
Linn County Sherim Office 
Mslhuer 
Toledo PD 
Umatilla Co SO 
Union 
WdOwa 

Prior 10 April 2oM) 
Prior to April 2000 
Prior 10 April 2000 
No request 
Prior Lo April 2000 
Prior 10 April 2wO 
No reqsqus~l 
Prior lo April 2000 
Prior Lo April 2000 
No request 
No requesl 

No Phase I requests for SD 
No Phase I requests for SD 
No Phase I requests for SD 
No Phase I requests for SD 
No Phase I requests for SD 
No Phire I requests for SD 
No Phase I requests for SD 
No Phase i requests for SD 
No Phase I requests for SD 
No Phase i requests for SD 

Vermonl State E91 I System 

12/2/02 
I211 2/02 

10/24102 
12/2/02 
10/25/02 
10131102 
11/8/02 
12/10/02 
911 1/02 
4124102 

No Phase I requests for WI 

I 1/4/02 

5 

Awailing PSAP Upgnde 
Yes 216103 
YCS 8/29/02 

Yes 8/14/02 
Yes 5/23/02 

Awaiting PSAP Upgrade 

Yes 8/14/02 
Yes 411OIO3 

ioii imz 

Awaiting mmking and database circuits 
Awailing rmnking and database circuits 
Awaiting bunking and dalabre circuits 
Awaiting tnvlking and &tabs.% Circuits 
Awaiting bunking and data- circuits 
Awaiting mmking m d  dalabaY circuits 
Awaiting bunking a d  database circuits 
Awaiting M i n g  and darnbe circuits 
Awaiting mmking and daubax circuits 
Awaiting mmking and data& circuits 
Awaiting bunking and database circuits 

06mU03 
06/02/03 
061ouo3 
06/02/03 
06/02/03 
06/02/03 
06/02/03 
06/02/03 
06/02/03 
06/02/03 
W02/03 

Rural Cellular Corporation 
E-911 Phase I 



RURAL CELLULAR CORPORATION 
E911 Phase 11 Requests Activated 

Date E911 Projected 
Valid PSAP Phase I1  kploymrot 

State Requesting Entity Name PSAP Date requested Request ACUW R ~ . S O ~  i r m  Date 
AL Bibb Bihh Not Requested 

Butler Butler Not Requested AL 
AL 
AL 
AL 
AL 
AL 
AL 
AL 
AL 
AL 
AL 
AL 
AL 
AL 
AL 
AL 
AL 
AL 
AL 
AL 
AL 
AL 
AL 
AL 
AL 
AL 
AL 
AL 

KS 
KS 
KS 
KS 
KS 
KS 
KS 
KS 
KS 
KS 
KS 

Calhoun 
Chambers 
Chilton 
Chwlaw 
Clay 
Clehume 
Coffee -County 
Coffee - Enterprise 
cwsa 

Crenshaw 
Dallas 
Fayene 
Geneva County 
Gm"e 
Hale 
Lamar 
Lowndes 

CO"l"gt0" 

Marengo 
Peny 
Pickenr 
Pike 
Randolph 
Sumter 
Talladega 
Tallapoasa 
WllCOX 

Cheyenne 
Rawhnr 
Deeatur 
Sherman 
Thomas 
Shendan 
NOllO" 

Phillips 
Smith 
Graham 
Rwks 

Calhoun 
Chambers 
Chilton 
Choetaw 
Clay 
Clehume 
Coffee 
EnterpIiJe 
Cwsa 
Covington 
Crenshaw 
Dallas 
Fayene 
Geneva County 
Gree"e 
Hale 
La- 
Lowmdes 
M a n g o  
Peml 
Piekens 
Pike 
Randolph 
Sumter 
Talladcga 
Tallapoosa 
Wilcoi 

Not Requested 
Not Requested 
Not Requested 
Not Requested 
Not Requested 
Not Requested 
Not Requested 
Not Requested 
Not Requested 
Not Requested 
Not Requested 
Not Requested 
lZiU0Z 
Not Requested 
Not Requested 
Not Requested 
9/27/02 
Not Requested 
Not Requested 
Not Requested 
Not Requested 
Not Requested 
Not Requerted 
Not Requested 
Not Requested 
Not Requested 
Not Requested 

No Phase 2 requests for KS 
NO Phase 2 requests for KS 
No Phase 2 requests for KS 
No Phase 2 requests for KS 
No P h e  2 requests far KS 
No Phase 2 requests far KS 
No Phase 2 requests for KS 
No Phaw 2 requests for KS 
No Phase 2 requests for KS 
No Phase 2 requests for KS 
No Phase 2 quests for KS 

System installed, deployment in progress 612103 

System instslled deployment in p m p s s  6/2/03 

1 
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Z 

3 W  
3W 
3w 
3 W  
3w 
3W 

vw 

SX 
SX 
SW 
SX 
S I  
SX 
SW 
SW 
SX 
SX 
SX 
SX 
SX 
SX 
SX 
SX 
SW 
SW 
SX 
SX 
SX 
SX 
SW 
SX 
SW 
SW 
SX 
SX 
S I  
SX 
SX 
SW 
SX 
SX 



Date E91 I PmJrr t rd  
Valid PSAP Phase 11 Deploymeit 

State Reququtstltiog Entity Name PSAP Date requested Request Actlve Reason If not D.h 
ME Lincoln No Phase 2 requests for ME 
ME Kennebec No Phase 2 requests for ME 
ME Sagahadoc No Phase 2 q u e s t s  for ME 
ME Cumberland No Phase 2 requests for ME 
ME York No Phase 2 rqwsts for ME 
ME Oxford No Phase 2 requests for ME 
ME Franklin No PhaJe 2 requests for ME 

MN Aitkin 
MN Beeker 
MN Belwmi 
MN BigStone 
MN Carlton 
MN Cass 
MN Clearwater 
MN Crowwing 
MN Douglas 
MN Grant 
MN Hubbard 
MN Isanti 
MN ltasca 
MN Kanabee 
MN Kinson 
MN Kmhtehmg 
MN Lake ofthe Woods 
MN Mahnomen 
MN Manhall 
MN MilleLacr 
MN Mornson 
MN Norman 
MN OnerTad 
MN Penmngton 
MN Pine 
MN Pope 
MN RedLake 
MN Roseau 
MN Stevens 
MN Swift 
MN Todd 
MN Traverse 
MN Wadcna 
MN Wilkrn 
MN St Louis 
MN Clay 

Aitkin 
Becker 
Bclwmi 
Big Stone 
Carlton 
CaSS 

Clearwater 
Crow Wing 
Douglas 
Grant 
Hubbard 
Isanti 
1tasea 
Kanabec 
Kittson 
Kocshiching 
Lake ofthc Wwdr  
M ah n o m e n 
Marshall 
Mille Lacs 
MOrriSO" 
NOma" 
Oner Tail 
Pennington 
Pine 

Red Lake 
Roseau 
StW.3W 

Swift 
Todd 
TraveISe 
Wadena 
Wilksn 
St. Louis 

Pope 

Clay 

2/1/01 Yes 
Ul/OI Yes 
2/1/01 Yes 
2/1/01 Yes 
2/1/01 Ye9 
2/1/01 Yes 
2/1/01 Yes 
2/1/01 Yes 
2/1/01 YCI 
2/1/01 Ye3 
2/1/01 Yes 
2/1/01 Yes 
U I I O I  Yes 
2/1/01 Yes 
UI/OI Yes 
U l / O l  Yes 
2/1/01 Yes 
2lllOl Yes 
U I / O I  Yes 
2/1/01 Yes 
2/1/01 Yes 
2/1/01 Yes 
2/1/01 Yes 
UliOl Yes 
2/1/01 Yes 
2/1/01 Yes 
UIlOl Yes 
211101 Yes 
2/1/01 Yes 
2/1/01 Yes 
2/1/01 Yes 
2 1 l / O l  Yes 
vimi Yes 
2/1/01 Ye* 
UUO I Yes 
u3mi YCS 

System installed, deployment in pmgrers 
System instal!&, deployment in progreoo 
System installed. deployment in progress 
System installed deployment in pmgress 
System installed, deployment in p r o m s  
System installed, deploymnt in progress 
System installed, deployment in pmgresS 
System installed, deployment in pmgresr 
System installed deploymmt in progress 
System installed, deployment in pm-s 
System installed, deployment in progress 
System installed, deployment in progress 
System installed. deployment in progress 
System installed. deployment in progress 
System installed, deployment in p r o p s  
System installed, deployment in p m p s s  
System installed, deployment in progress 
System installed, deployment in p m p s s  
System installed. deploymmt in progress 
System installed, deployment in progress 
System installed, deployment in progress 
System installed, deployment in pro- 
System installed, deploymmt in progress 
System installed, deployment in pm- 
System installed, deployment in progress 
System installed, deployment in p r o m s  
System installed deployment in progress 
System installed, deploymnt in p o p s  
System installed, deployment in p r o m s  
System installed, deployment in p m m r  
System installed. deployment in pmgrerr 
System installed. dcploymmt in p m p s s  
System installed, deployment in pm-s 
System installed, deployment in progress 
System installation Underway 
System installation Underway 

Jun-03 
1una3 
Jun-03 
Jun-03 
Jun-03 
Jun-03 
Jun-03 
Jun-03 
J u n 4 3  
Jun-03 
Jun-03 
)una3 
Jun-03 
Jun-03 
Jun-03 
Jun-03 
Jun-03 
Jun-03 
Jun-03 
Jun-03 
Jun-03 
Jun-03 
Jun-03 
Jun-03 
Jun-03 
Jun-03 
Jun-03 
Jun-03 
Jun-03 
Jun-03 
Jun-03 
Jun43 
lun-03 
Jun-03 
Jul-03 
Jul-03 
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Date E91 1 
Valid PSAP Phse I1 

State Requcsnog Entity Name PSAP Date requested Request Active Reason If not Date 
MN Polk Polk 2/4/01 Yes Smtern Installation Underwav Jul-03 
MN 

MS 
MS 
MS 
MS 
MS 
MS 
MS 
MS 
MS 
MS 
MS 
MS 
MS 
MS 
MS 
MS 
MS 
MS 
MS 

ND 
ND 
ND 

NH 
NH 
NH 
NH 
NH 
NH 

NY 
NY 
NY 
NY 
NY 

OR 
OR 
OR 
OR 

Steams Stems 

Tunica 
Tale 
Marshall 
Coahoma 
Quitman 
Panola 

Bolivar 
Sunflower 
Tallahatehie 
Lenore 
Carroll 
Holmes 
Yaloburhv 
Grenada 
Calhoun 
Chickasaw 
MO"me 

Lafayette 

Clay 

cars 
Trail1 
Grand Forks 

Cheshire 
COOS 

Grafton 
Hillsbornugh 
Snafford 
Sullivan 

Clinton 
ESeX 
Franklin 
Fulton 
Hamilton 

Baker CO so 
BC"t0" 
Conallis Regional C o r n  CIT. Bentan Co 
Cmok 

2/5/01 Yes 

No Phase 2 requests in MS 
No Phase 2 quests in MS 
No PhaEe 2 requests in MS 
NO Phase 2 requests in MS 
No Phase 2 requests in MS 
No Phase 2 requests in MS 
No Phase 2 requests in MS 
No Phase 2 quests in MS 
No Phase 2 requests in MS 
No Phase 2 requests in MS 
No Phase 2 requests in MS 
No Phase 2 requests in MS 
No Phase 2 quem in M S  
No Phase 2 requests in MS 
No Phase 2 requests in MS 
No Phase 2 quests in MS 
No Phase 2 requests in M S  
No Phase 2 requests in MS 
No Phase 2 requests in MS 

No Phase 2 requets in ND 
No Phase 1 q u e t s  in ND 
No Phase 2 q u e m  in ND 

No Phase 2 requests in NH 
No Phase 2 requests in NH 
No Phase 2 quests in NH 
No Phase 2 requests in NH 
No Phase 2 requests in NH 
No Phase 2 quests in NH 

No Phase 2 requests in NY 
No Pharr 2 requests in NY 
No Phase 2 requests in NY 
No phase 2 requests in NY 
No Phase 2 quests in NY 

No Phase 2 quests in OR 
No Pharr 2 quests in OR 
N o  phase 2 requeru in OR 
No Phase 2 quests in OR 

Sy~fern Installation Delayed Decll3 
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Date E911 Projected 
Valid PSAP Phase I1 Deployment 

State Requesting Entity Name PSAP Date rqueated Request Active Reuao If mot Date 
OR Derehuter No Phase 2 rmuests in OR 
OR 
OR 
OR 
OR 
OR 
OR 
OR 
OR 
OR 
OR 
OR 
OR 

S D  
SO 
SD 
SD 
S D  
SD 
SD 
SD 
SD 
S D  

VT 

WA 
WA 
WA 
WA 
WA 
WA 
WA 
WA 
WA 
WA 
WA 

WI 

Grant 
Hamey 
Hennirton PD 
Klamath 
Lake 
Ll"C0l" 
Linn County Shenlls Office 
Malhuer 
Toledo PD 
Urnat,lla co so 
Umon 
Wdowa 

Clark 
Codington 

Deuel 
Grant 
Hamhn 
Lmcoln 
Manhall 
Minnehaha 
RObefiS 

Vermont State Enhanced 91 I Board 

ASOtll7 
Chela" 
Columbia 
Douglas 

Ferry 

Day 

Garfield 
Okanogan 
Pend Oreilk 
S k W " S  

Walls Walh 
Wll l t IN"  

Douglas County 

No Phase 2 requests in OR 
No Phase 2 requests in OR 
No Phase 2 requests in OR 
No Phase 2 requests in OR 
No Phase 2 mqu& in OR 
No Phase 2 requests in OR 
No Phase 2 requests in OR 
No Phase 2 q u e s t s  in OR 
No Pharr 2 requests in OR 
No Phase 2 requests in OR 
No Phase 2 q u e s t s  in OR 
No Phase 2 requests in OR 

No Phase 2 requests in SD 
No Phase 2 requests in S D  
No Phase 2 requests in S D  
No Phase 2 requsns in S D  
No Phase 2 quests in SD 
No Phase 2 requests in SD 
No Phase 2 requests in SD 
No Phase 2 requests in SD 
No Phase 2 requests in S D  
No Phase 2 requests in S D  

Vermont State E91 I System Yes 

No Phase 2 requests in WA 
No Phase 2 requests in WA 
No Phase 2 requests in WA 
No Phase 2 requests in WA 
No Phase 2 requests in WA 
No Phase 2 requests in WA 
No Phase 2 quests in WA 
No Phase 2 requests in WA 
No Phase 2 requests in WA 
No Phase 2 requests in WA 
No Phase 2 requests in WA 

No Phase 2 quests in WI 

Srjtern installed deployment in prngrrss 05115/03 
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County of Douglas 

State of Minnesota 
ss 

1, SCOTT DONLEA, having been first duly sworn, depose and state as follows: 

1 .  I am Vice President - Market Development for Rural Cellular Corporation 

2. I am familiar with the facts contained in the foregoing Quarterly Report of Phase- 

In of E91 1 Phase I1 Compliance, and I verify that those facts are true and correct 

to the best of my knowledge and belief, except that I do not and need not attest to 

those facts which are subject to official notice by the Commission. 

I declare under penalty of perjury that the foregoing is true and correct 

Vice President - Market Development 
Rural Cellular Corporation 

Subscrib 
t h i s d d a y  of -?&J I '  / ,2003 

to and sworn to before me 

G. A)cJdul/ 
Notary Public 

L- 02&d 
My commission expires: 

DEBORAH A. WALDOR 



CERTIFICATE OF SERVICE 

I, Loren Costantino, an employee in the law offices of Lukas, Nace Gutierrez & Sachs, 

Chartered, do hereby certify that I have on this 1st day of May, 2003, sent by US.  Mail, a copy of 

the foregoing E91 1 Quarterly Report of Rural Cellular Corporation (for itself and its affiliates) to 

the following: 

John Muleta, Chi@ 
Wireless Telecommunications Bureau 
Federal Communications Commission 
445 12th Street, S.W., Room 3-C252 
Washington, DC 20554 

Blaise Scinto, Acting Chi@ 
Policy Division 
Wireless Telecommunications Bureau 
Federal Communications Commission 
445 12th Street, S.W., Room 3-C133 
Washington, DC 20554 

Jennifer Tomchin, Legal Advisor* 
Policy Division 
Wireless Telecommunications Bureau 
Federal Communications Commission 
445 12th Street, S.W., Room 3-C400 
Washington, DC 20554 

Robert M. Gurss 
Shook Hardy & Bacon, L.L.P. 
600 14th Street, N.W., Suite 800 
Washington, DC 20005 
Counsel for APCO 

James R. Hobson 
Miller & Van Eaton, P.L.L.C. 
1155 Connecticut Avenue, N.W., Suite 1000 
Washington, DC 20036 
Counsel for NENA and NASNA 



-2- 

*By Hand-Delivery 

John Ramsey, Executive Director 
APCO International, Inc. 
World Headquarters 
351 N. Williamson Blvd. 
Daytona Beach, FL 321 14-1 112 

Jim Goerke, Interim Executive Director 
NENA 
422 Beecher Rd. 
Columbus. OH 43230 

Evelyn Bailey, Executive Director, NASNA 
Vermont Enhanced 9-1-1 Board 
94 State Street 
Drawer 20 
Montpelier, VT 05620-6501 

- 
Loren Costantino 


